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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14
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Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 204 Date: 28-Dec-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 476

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

1.31" Rain to overcast

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly OBG staff meeting at 8:00am.
- Continued preparing calculations for the station, offset, northings, eastings, and elevations for the Hinge
K pipe beam assemblies which will be readjusted the first week of 2011 using Caice software and the
Trimble data collector TSCe.
- Uploaded Feature attribute library into the Trimble data collector TSCe with the assistance of District 4
surveyors Richard Erskine and Ariel Austria.
- Continued to prepare for upcoming surveys on the Hinge K pipe beam assemblies.
- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.
- See Bob Brignano's diary for ABFs labor, equipment, and operations in regards to the jacking saddle.

Attachment

OBG lift 10E was set on the temporary truss last night. Manitowoc Ringer crane mobilized near the Treasure Island Navy pier
with the jacking frame.
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